

City of Racine

Legislation Text

File #: 0883-20, Version: A

Subject: Change Order No. 3 on Contract W-19-18, STH 20 Pumping Station Improvements, Staab Construction Corp. (Contractor)

Recommendation: Approve