

Legislation Text

File #: 0002-21, Version: A

Subject: Change Order No.3 on Contract W-19-17, Pike River Transmission Water Main, Super Excavators, Inc. (Contractor)

Recommendation: Approve