

City of Racine

Legislation Text

File #: 0186-21, Version: A

Subject: Change Order No. 3 on Contract W-20-9, Washington Avenue Water Main Replacement, Globe Contractors, Inc. (Contractor)

Recommendation: Approve