

City of Racine

Legislation Text

File #: 0877-21, Version: A

Subject: Change Order No. 2 on Contract D-19, W.6th Street Interceptor Sewer Relocation, Minger Construction (Contractor)

Recommendation: Approve