

City of Racine

Legislation Text

File #: 0447-22, Version: A

Subject: Change Order No. 3 on Contract W-21-1, Perry Ave. Tank Roof Replacement, General Construction Services (Contractor)

Recommendation: Approve