



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislation Text

File #: 0868-22, **Version:** A

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 2022070- 2022 Sidewalk Replacement, Raza of Racine, LLC, Contractors.

Recommendation of the Public Works and Services Committee on 11-29-22 That Change Order No.1 to Contract 2022070- 2022 Sidewalk Replacement, Raza of Racine, LLC, Contractors be approved extending contract calendar day completion time from 75 to 105 calendar days and suspending the contract time effective December 1, 2022 and resuming April 1, 2023.

Fiscal Note: There is no fiscal impact with Change Order No. 1.