

Anjuman A. Islam, Ph.D.
Water Utility Director

Nathaniel Tillis
Wastewater Utility Director



Ciara Hartzog
Business Manager

Chad W. Regalia, P.E.
Chief Engineer

July 15, 2026

Waterworks Commission:

Cory Mason
Jens Jorgensen
Nick Barootian
Marlo Harmon
James Sullivan
John Tate II
Natalia Taft
Rosalind Thomas

SUBJECT: Change Order No. 3 – W-25-7 – 2025 Private Lead Service Replacements

Dear Commissioners:

Submitted for review and approval is Change Order No. 3 - W-25-7 – 2025 Private Lead Service Replacements, Mid City Corporation. This change order is for the purpose of rectifying changes in quantity, units, and unit prices on materials used in the project.

The original contract amount is \$432,400.00. Two previous change orders had increased the contract amount by \$17,196.70. *Approval of Change Order No. 3 in the amount of **\$24,288.00** would bring the total contract amount to **\$473,884.70**.*

With the approval of the 3 change orders, there is now an overall net increase of \$41,484.70 on the original contract amount, which reflects a 9.59% increase on the original contract price.

Sincerely,

Anjuman A. Islam, Ph.D.
Executive Director – Water Utility

CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER

Contract W-25-7 2025 Private Lead Service Replacements
Change Order No. 3

Original Contract	\$ 432,400.00
Previous C.O.'s	\$ 17,196.70
Contract Total	\$ 449,596.70

Contractor: Mid City Corporation

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	ADD 3 EACH 1" Private Side Install		\$ 8,100.00
2	DEDUCT 12 LF 1" Interior Copper Pipe	\$ 12.00	
3	ADD 6 EACH Mobilizations		\$ 16,200.00
Total Decrease		\$ 12.00	XXXXXXX
Total Increase		XXXXXXX	\$ 24,300.00
Change in Contract Amount due to this C.O		XXXXXXX	\$ 24,288.00

Adjusted Contract Amount \$ 473,884.70


The time provided for completion in the contract is unchanged,
~~increased, decreased~~, by 0 calender days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:



Contractor Date 6/26/2026

Recommended by:



Engineer/Department Head Date 6/26/2026

Approved by:

Water Utility Director Date