

Anjuman A. Islam, Ph.D.
Executive Director - Water Utility



Ciara Hartzog
Business Manager

Nathaniel Tillis
Executive Director - Wastewater Utility

Chad W. Regalia, P.E.
Chief Engineer

April 15, 2026

Waterworks Commission:

Cory Mason
Jens Jorgenson
Nick Barootian
Marlo Harmon
James Sullivan
John Tate II
Natalia Taft
Rosalind Thomas

SUBJECT: Change Order No. 1 – W-25-9 – Water Main Replacement – Phase 3

Dear Commissioners:

Submitted for review and approval is Change Order No. 1 - W-25-9 - Water Main Replacement – Phase 3, Willkomm Excavating & Grading, Inc., in the amount of \$23,547.40. This change order is for: the remobilization to do final connections, to reconnect a 1” water service to a new main, and to cut and cap an old water main on MLK Drive.

The original contract amount is \$486,070.00. **Approval of Change Order No. 1 would bring the total contract amount to \$509,617.40, which is a 4.84% increase from the previous contract total.**

Sincerely,

Anjuman A. Islam, Ph.D.
Executive Director – Water Utility

CITY OF RACINE
 WATER & WASTEWATER UTILITIES
 CONTRACT CHANGE ORDER

Contract W-25-9 Water Main Replacement - Phase 3
 Change Order No. 1

Original Contract	\$ 486,070.00
Previous C.O.'s	\$ -
Contract Total	\$ 486,070.00

Contractor: Willkomm Excavating & Grading, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	Remobilization to do final connections		\$ 3,000.00
2	Reconnect 1" water service to new main		\$ 9,205.73
3	Cut and Cap old water main in MLK Dr		\$ 11,341.67
Total Decrease		\$ -	XXXXXXXX
Total Increase		XXXXXXXX	\$ 23,547.40
Change in Contract Amount due to this C.O		XXXXXXXX	\$ 23,547.40
Adjusted Contract Amount		\$	509,617.40

The time provided for completion in the contract is unchanged,
 increased, decreased, by 0 calendar days. This document shall become
 an amendment to the contract and all provisions of the contract will
 apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	3/31/2026
Approved by:	Water Utility Director	Date