



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0646-26

Agenda Date: 08/05/2026

File Type: Resolution

Change Order No. 2 to Contract 2025181 - Racine Uptown Green Infrastructure Project

Resolved, that Change Order No. 2 to Contract 2025181 - Racine Uptown Green Infrastructure Project, A.W. Oakes & Son, Inc., Contractor, is approved in the deduct amount of (\$4,875.70).

Fiscal Note: Funding for this change order is credited in Account 60484 57570 Storm Sewers.