

Department of Public Works

City Hall
730 Washington Avenue
Racine, WI 53403
(262) 636-9121 - Public Works



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

July 14, 2026

TO: Alder Marlo Harmon, Chairperson
Public Works and Services Committee

FROM: Ara P. Molitor, P. E., DPW – City Engineer

RE: Change Order No 2, Contract 2025181 Racine Uptown Green Infrastructure
Project, A. W. Oakes & Son, Inc., Contractor.

We are submitting Change Order No. 2 on the above contract in the deduct amount of (\$4,875.70).

The original contract was approved in the amount of \$589,660.00 under Resolution Number 0508-25 of June 3, 2025, and increased to \$593,785.00 by Change Order No. 1. This Change Order No. 2 brings the contract total to \$588,909.30.

Funding should be appropriated from the following account:

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
60484 57570	Storm Sewers	(\$4,875.70)
	Total	(\$4,875.70)

Cc: Joy Hansche
File