
Quarter 3 – 2014 
Brownfield Activity Summary 

 

Grant & Project Management/Applications 

 Authored/reviewed/submitted all necessary grant reports to US EPA, WEDC and WI Coastal 
Management (reporting deadlines of 6/30 and 7/31) 

 Completed and submitted all necessary paperwork/forms to US EPA for the two new awards 
($400,000 Area‐Wide SAG and $200,000 RSC Cleanup) 

 Active participation and involvement in the RootWorks Project Management Team (bi‐
weekly) and new participation in the Machinery Row Project Management Team 

 Sought approvals from RDA/F&P for necessary grant approvals: US EPA Area Wide Planning 
Grant 

 Participated in grant proposal for US EPA Area Wide Planning grant – submitted on 9/22 

 Participated in DNR debrief meeting to discuss Machinery Row brownfields issues 

 1505 High Street WEDC grant awarded 
 

US EPA BC‐RLF 

 Project wrap‐up for two BC‐RLF projects: Harborside and Nelson Electric 
 
State Grants (WEDC) 

 Ongoing work/coordination  for Racine Steel Castings  (submitted disbursement request to 
WEDC for full grant amount ‐ $119,719) 

 Knowles Nelson – collaborated with Single Source to connect them with site owners/visits 
 

Walker (Harborside) Site 
Worked with Symbiont on coordinating remedial scope of work for Harborside; executing necessary 
paperwork, approvals 
 
Racine Steel Casting Site 

 Participated in site walk‐through with City/Symbiont/DNR and EPA to discuss EPA removal 
program potential 

 Symbiont testing of wall sludge 

 Coordinated call with GSH to discuss legal considerations for removal program 

 Requested GSH write‐up of legal considerations for removal program 
 
Miscellaneous 

 Worked with West Bluff property owners and SCJ to execute access agreements and update 
ASTM surveys. 

 Participated in site walk‐throughs for Machinery Row Lead & Asbestos potential 
subcontractors 

 Participated/assisted with state and federal funding meetings with respect to Machinery 
Row 

 Discussed/requested written scope from Linda Fellenz for proposed work for Racine 
Riverside 

 Contacted Tri‐City National Bank re: High Street situation; tried to contact property owner. 
 


