
 
City of Racine, Wisconsin    
AGENDA BRIEFING MEMORADUM     
 

   

 

AGENDA DATE:           
May 9, 2019     

SUBJECT:     
FY 2018 CDBG Contract Extension for Racine Vocational Ministry       

PREPARED BY:       
Matt Rejc, Manager of Neighborhood Services   

 
EXECUTIVE SUMMARY:     
Racine Vocational Ministry requests extension of its 2018 CDBG contract.   

 
BACKGROUND & ANALYSIS:   
The Racine Vocational Ministry Community Development Block Grant (CDBG) FY 2018 Contract states: 

I. RETENTION OF SERVICES. The CITY hereby agrees to engage the CONTRACTOR and the 
CONTRACTOR hereby agrees to perform the services hereinafter set forth, all in accordance 
with the terms and conditions of this Agreement to begin no earlier than January 1, 2018 and 
continue through June 30, 2019. 

 
Racine Vocational Ministry has requested an extension of its 2018 CDBG Contract until September 30, 
2019 to fully spend the 2018 Community Development Block Grant (CDBG) funds. Due to the delayed 
release of CDBG funds in 2018, which did not occur until October of 2018, Racine Vocational Ministry 
will not have spent all awarded CDBG funding by June 30, 2019. During the delayed release of CDBG 
funding, the Racine Vocational Ministry was able to compensate for the loss of CDBG funding but now 
needs additional time to spend CDBG funds.  

BUDGETARY IMPACT:   
The total FY 2018 CDBG budget Racine Vocational Ministry will remain $45,000.   
   

   
RECOMMENDED ACTION:   
Approve an extension of Racine Vocational Ministry contract until September 30, 2019.           


