
    
City of Racine, Wisconsin    

AGENDA BRIEFING MEMORADUM    
  

AGENDA DATE:      5/19/20 

SUBJECT:   FY 2019 CDBG Contract Extension for Racine Revitalization Partnership CBDO 

PREPARED BY:    Matt Rejc, Manager of Neighborhood Services   

EXECUTIVE SUMMARY:   Racine Revitalization Project requests an extension of its 2019 CDBG CBDO 
contract.   

  
BACKGROUND & ANALYSIS:   
The Racine Revitalization Partnership Community Development Block Grant (CDBG), Community Based 
Development Organization (CBDO) FY 2019 Contract states:   

I.  RETENTION OF SERVICES. The CITY hereby agrees to engage the CONTRACTOR and the 

CONTRACTOR hereby agrees to perform the services hereinafter set forth, all in accordance 

with the terms and conditions of this Agreement to begin no earlier than January 1, 2019 and 

continue through June 30, 2020.  
  
Racine Revitalization Partnership has requested an extension of its 2019 CDBG CBDO Contract until 

September 30, 2020 to fully spend the 2019 Community Development Block Grant (CDBG) funds. Due 

to the delayed release of CDBG funds in 2019, which did not occur until October of 2019, Racine 

Revitalization Partnership will not have spent all awarded CDBG funding by June 30, 2020. The Racine 

Revitalization Partnership provides job training services primarily during the summer.  

BUDGETARY IMPACT:   
The total FY 2019 CDBG budget for Racine Revitalization Partnership will 
remain $62,617.     

RECOMMENDED ACTION:  Approve an extension of the Racine Revitalization Partnership contract 
until September 30, 2020.       

   


