

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

June 17, 2015

Legistar Item: 15-00563

TO: Deborah Ganaway
Chair, City of Racine Transit & Parking Commission

FROM: Michael J. Maierle
Transit and Parking System Manager

SUBJECT: The Transit and Parking Systems Manager's Report

Update on a contract with ABM to provide parking revenue equipment

I met with Jeremy Weisling, Branch Manager, ABM Parking Services in person at the Gaslight Point Parking Ramp on Tue., June 16, 2015 and received this update on the project along with a brief tour of the equipment.

1. Lot #5 – Fully operational. ABM has installed two pay stations – Digital Payment Technologies Luke pay stations – where customers can pay and display their parking receipts. Customers can pay for parking by cash, coin and credit card. In the week since all pay stations were active, we are already seeing 50% of transactions occurring via credit card.
2. Gaslight Ramp – The physical installation is complete. ABM is finishing the camera system and testing credit card transactions now. The new system will be turned on this week.
3. Shoop Ramp – Installation is nearing completion. One pay station is being uploaded with a new configuration and we anticipate turning this ramp on before the end of the week.
4. Civic Centre Ramp – Installation will be nearing completion by end of the week. Camera system needs to be installed and will be finalized early next week.
5. Lake Avenue Ramp – Installation will begin after Civic Centre is complete. Could take two weeks to finish this location as a concrete pour will need to be completed by ABM's contractor.