

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart, Chairman, Public Works & Services Committee

FROM: John C. Rooney

DATE: December 8, 2014

SUBJECT: Change Order No. 5, Contract 24-06 (K6-025), Concrete Street Reconstruction and Paving

Attached is Change Order No. 5, in the amount of \$152,124.32 for the above contract submitted by Milwaukee General Construction Company.

This change order reflects additional work encountered during construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.908.5020	Conc. Pvmnt. Repl. Misc. Locations	\$ 73,310.32
104.986.5420	Storm Sewers, Misc. Locations	\$ 70,537.00
	Water Department	\$ 8,277.00
	Total =	<u>\$152,124.32</u>

The original contract was awarded under Resolution # 7060 of June 6, 2006, in the amount of \$1,039,662.87.

cc: Dave Brown
File (24-06)