

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

January 8, 2024

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ara P. Molitor, P. E., DPW – City Engineer

RE: Change Order No 1, Contract 2023011 Franklin Street Reconstruction,
Milwaukee General Construction Co., Inc., Contractor.

We are submitting Change Order No. 1 (Rectifying) on the above contract in the amount of \$1,865.80.

The original contract was approved in the amount of \$648,781.60 under Resolution Number 0230-23 of March 21, 2023. This Change Order No. 1 brings the contract total to \$650,647.40.

Funding should be appropriated from the following account:

<u><i>ORG OBJECT</i></u>	<u><i>Description</i></u>	<u><i>Amount</i></u>
60484 57570	Storm Sewers	\$1,865.80
	Total	\$ 1,865.80

Cc: Joy Hansche
File