

CITY OF RACINE
DEPARTMENT OF Parks, Recreation & Cultural Services
CONTRACT CHANGE ORDER

Contract No. & Name	<u>2022132-Zoo Pathway Permanent Repair</u>		
C.O. No. <u>1</u>	Funding Account (s)	Original Contract	\$ <u>1,025,076.00</u>
	<u>Org- 45050 Obj-57110</u>	Previous C.O.'s	\$ <u>0.00</u>
		Contract Total	\$ <u>1,025,076.00</u>

Contractor CW Perpero Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.				Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:					
1	Extension of Project Completion Date	0.00		@	\$0.00	\$0.00
2	Removal of additional four (4) sections from each groin	8.00		@	\$5,500.00	\$0.00
	Total Decrease - Page Total				\$0.00	
	Total Increase - Page Total					\$44,000.00