

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 15-07 (K7-018), Racine Public Library - Interior Remodeling

C.O. No.	<u>2</u>	Funding Account(s)	Original Contract	\$ <u>44,850.00</u>
		<u>771.000.5950</u>	Previous C.O.'s	\$ <u>3,461.75</u>
			Contract Total	\$ <u>48,311.75</u>

Contractor Imagine That GC LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Remove and replace additional carpet in renovation area		\$522.50
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$522.50
	Change in Contract Amount due to this Change Order		\$522.50

Adjusted Contract Amount \$48,834.25

The time provided for completion in the contract is unchanged.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____
Contractor Date

Recommended by _____
Engineer/Department Head Date

Approved by _____
Finance Director Date

Approved by _____
Commissioner of Public Works Date

Authorized by Resolution No. _____
Date

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name _____

C.O. No.	_____	<u>Funding Account(s)</u>	Original Contract	_____
	_____		Previous C.O.'s	_____
	_____		Contract Total	\$ _____ -

Contractor _____

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract