

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Commissioner of Public Works/Operations

John C. Rooney, P.E.
Asst. Commissioner of Public Works/City Engineer

July 11, 2013

Ald. Sandy Weidner
Chairwoman, Public Works
and Services Committee
Racine, Wisconsin

Dear Ald. Weidner:

Submitted for your review and approval is Amendment No. 1 to Contract 32-13 (K3-035), Professional Services-Design City Hall Chiller Replacement, Angus Young Associates, consultant.

Angus Young Associates is currently designing the replacement of the chiller unit at City Hall and Steam Piping Evaluation at the Central Heating Plant. This amendment, in the amount of \$2,100.00, is for the ultrasonic inspection services for the existing steam and condensate piping serving the City Hall steam heating system to ensure adequate life expectancy of the system.

Funding for these professional services is available in Account 993.220.5010, Central Heating Plant Steam Pipes.

Sincerely,

A handwritten signature in blue ink, appearing to read "T. Eeg", is written over the word "Sincerely,".

Thomas M. Eeg
Asst. Comm. of Public Works/Operations

TME:das

Agreement Change Request

Wednesday, July 10, 2013

Mr. Thomas Eeg, P.E., Assistant Commissioner of Public Works/Operations
 City of Racine
 730 Washington Avenue
 Racine, WI 53403

**Re: CoRacine Chiller Repl & Heating Eval
 Ultrasonic Inspection Services**

Page 1 of 1

This letter acknowledges a request for additional professional services to be provided by Angus Young based on the original understanding of the project scope and services to be provided. The following information indicates our understanding of the additional services being requested and our estimate of the cost of the additional professional services anticipated.

Requested Project Scope Change:

The additional fee of \$2,100.00 is for the ultrasonic inspection services for the existing steam and condensate piping servind the City Hall steam heating system.

Contract Reference for request:

3.4.11 Providing detailed quantity surveys or inventories of material, equipment and labor.

Professional Services Fees:

Previously approved professional service fees to date	\$20,850.00
Additional fees requested	\$2,100.00
<hr/>	<hr/>
Total Fees after change of scope	\$22,950.00

Sincerely,

Accepted By:

Jason LaRosh, Mechanical Engineer, PE, LEED
 Mechanical Engineer

 Signature

 Printed Name

 Date