

City of Racine Brownfield Grants Summary – Year-End 2014

Federal Grant Portfolio Managed under the City of Racine Brownfield program

Grant Program	Grant Amount	Local Match Requirement	Grant Timeline	Purpose
US EPA FY2010 BC-RLF (Brownfield Cleanup Revolving Loan Fund) BF00E00419-0 City: 824.000.5800	\$1,000,000 \$750,000 Hazardous inc/\$75,000 for subgrant) \$250,000 Petroleum inc/\$25,000 for subgrant) +/- \$700,000 remaining for cleanup loans	20% Cost share for projects	August 2010 – July 2015	Funds can be used for environmental remediation and cleanup activities ONLY
US EPA FY2013 Cleanup Grant Harborside BF00E01224-01 City: 974.000.5800	\$200,000 \$2,000 remaining	20% Match required by City	October 2013 – September 2016	Funds will be used for cleanup/remediation activity scope at Harborside. Work completed as of August 2014.
US EPA FY2014 Cleanup Grant Racine Steel Castings BF 00E01387 City: Not yet assigned	\$200,000 \$200,000 remaining	20% Match required by City	October 2014 – September 2017	Funds will be used for cleanup/remediation activity scope at Racine Steel Castings. Scope of work on hold until other funding sources are secured.
US EPA FY2014 Site Assessment Grant BF 00E01380 City: 930.095.5800	\$400,000 \$250,000 remaining	None	October 2014 – September 2017 Pre-approval received for advance of \$50,000 before October 2014	Funds can be used to conduct Phase I and Phase II environmental site assessments, Site Investigation, tank removal, site closure submittals, some planning work (excludes Clean up activities)

All shaded areas indicated new grants received in 2014

State Grants (DNR/WEDC)

Grant Program	Grant Amount	Local Match Requirement	Grant Timeline	Purpose
WEDC Site Assessment Grant Racine Steel Castings BF SAG FY13-21924 City: 930.089.5860	\$119,719 \$0 remaining Submitted for FULL reimbursement 12/18/14	Local match will be property tax write off	June 2013 – June 2014 Will close out in Dec. 2014	Site investigation activities including soil and groundwater testing, tank removal and disposal IN PROCESS OF CLOSEOUT – Final report due 1/31/15

WEDC Site Assessment Grant BF SAG FY15-21941 Harborside City: 974.000.5840	\$150,000 +/- \$50,000 remaining	Matched by TID#14 funds	June 2013 – June 2016	Site assessment including cap removal (asphalt and concrete removal), tank removal and quarterly groundwater sampling to attain site closure.
DNR Knowles-Nelson Stewardship Grant	\$226,340 Knowles-Nelson +\$15,921 Federal Trails \$242,261 TOTAL	100% * Mound Ave. property donation (\$113,800), EPA SAG (\$41,978) and IGRS \$86,483	May 2014 – October 2015	Acquisition of lands to implement the West Bluff Overlook as part of the RootWorks Plan.
WEDC Site Assessment Grant Machinery Row BF SAG FY15-22547 City: 930.096.5810	\$44,000 \$0 remaining	Local match \$15,000 from USEPA grant	August 18, 2014 – Dec. 2014	Site assessment activities including soil and groundwater testing, sub slab vapor assessment and Lead & Asbestos assessment
WEDC Site (RDA) Assessment Grant- 1505 High St. BF SAG FY15-22616 City: Acct. TBD	\$66,000 \$66,000 remaining – working on Site Access	33% - US EPA SAG grant	October 2014 – Dec. 2015	Site assessment activities including soil and groundwater sampling and analysis, other.

RootWorks-related Grants (RCEDC as applicant and fiscal manager)

Grant Program	Grant Amount	Match/Leverage Requirement	Grant Timeline	Purpose
SC Johnson Fund Grant award to RCEDC	\$30,000 \$0 remaining	None	11/15/2013-12/31/2014	RootWorks Implementation CLOSED OUT – 12/15/2014
WI Coastal Management Grant award to RCEDC	\$30,000 \$0 remaining	Matched by overall RootWorks implementation	7/1/2013-6/30/2014 Grant extension approved until 9/2014	Schematic Design for Machinery Row Riverfront Promenade, initial seawall evaluation planned for remaining grant funds CLOSED OUT – 12/15/2014
WI Coastal Management Grant award to RCEDC	\$41,650 \$25K remaining	Match by CNH, City IGRS (from 2014 RW Imp)	7/1/2014-6/30/2015	Schematic Design for CNH North bank *CNH \$30,000, IGRS \$32,400
Fund for Lake Michigan Grant award to RCEDC	\$95,000 \$85K remaining	Match of Knowles Nelson & SCJ parcel	7/15/2014-10/31/2015	West Bluff Bluff invasives removal/stabilization
Fund for Lake Michigan Grant award to RCEDC	\$80,000 \$80K remaining	Match of county resources for project	9/2/2014-9/30/2015	Belle Harbor Contributing toward basin fill project
Fund for Lake Michigan Grant award to RCEDC	\$30,000 \$30K remaining	Match of US EPA FY14 SAG (\$30K FFLM, \$30K US EPA SAG)	11/1/2014-7/31/2015	Machinery Row Stormwater planning

Grant Applications in process (2014)

Grant Program	Grant Amount	Local Match Requirement	Grant Timeline	Purpose
UW EPA Area Wide Planning Grant FY15	\$200,000	None	May 2015 – April 2017 Decision anticipated in Jan/Feb 2015	Detailed area wide redevelopment planning for RootWorks project area -
WI Coastal Management Grant FY15	Two proposals: \$100,040 (Green infrastructure) \$50,000 Connections Planning	\$636,360 \$75,000	June/July 2015 - ?	Green infrastructure for Machinery Row RootWorks area planning – connections
WEDC - Idle Industrial Sites	\$1,000,000	60% Match From TID 18	January 2015 - ?	Asbestos and lead remediation for 900 Water Street building in Machinery Row
US EPA Cleanup Grant Racine Steel Castings	\$200,000	20%	October 2015 – Sept. 2018	Hazardous material cleanup for RSC – South Lot
US EPA Area Wide Site Assessment Grant for Racine County	\$400,000	None	October 2015 – Sept. 2018	County-wide site assessment grant; to be used for Phase I/II ESA's, Site Investigations, etc.