



A **tyco** International Ltd. Company

1020 North Broadway
Suite 400
Milwaukee, WI 53202

P 414.225.5100
F 414.225.5111
www.earthtech.com

March 21, 2006

Mr. Brian F. O'Connell, AICP
Director
Department of City Development
730 Washington Avenue, Room 306
Racine, WI 53403

Subject: **Southside Industrial Park Infrastructure
Amendment Number 2**

Dear Mr. O'Connell,

Enclosed please find two original amendment number 2 documents for the above named project. Please have these executed. Return one copy to our office and retain one copy for your records.

Sincerely,

Earth Tech, Inc.

A handwritten signature in black ink, appearing to read "W. Daoud", written over a horizontal line.

Wessam Daoud, P.E.
Project Manager

Enclosures

PROFESSIONAL SERVICES AGREEMENT

AMENDMENT NUMBER 2 DATED _____

Project Name: Jacobsen/Textron

Earth Tech Project No.: 84199

This Amendment to the Professional Services Agreement dated March 21, 2006 is by and between:

Client:

City of Racine, WI ("CLIENT"), with offices at City Hall
730 Washington Avenue
Racine, WI 53403.

and,

Earth Tech, Inc.
1020 N. Broadway, Suite 400
Milwaukee, WI 53202

Who agree to add the following tasks as follows:

- 1.12 Provide services to obtain an approved Certified Survey map for this project.
- 4.3 Provide design plans to accommodate neighboring properties that include Shurpac Company.
- 4.4 Include changes to the Verizon wireless compound.
- 5.4 Prepare a separate design plans and bidder's proposal for Phase II.

Additional fees for the services listed above are \$4,800. The adjusted total not to exceed fee is amended to \$144,400.

In all other respects, the Agreement remains the same.

Consultant: Earth Tech, Inc.

Client: City of Racine

By: 

By: _____

Printed Name: James T. Kunz, P.E.

Printed Name: Gary Becker

Title: Senior Vice President

Title: Mayor

Date: 3/21/06

Date: _____

ATTEST:

By: _____

Printed Name: Carolyn Moskonas

Title: City Clerk

Date: _____

APPROVED AS TO FORM:

By: _____

Printed Name: _____

Title: City Attorney

Date: _____

COUNTERSIGNED:

Provision has been made to pay the liability that will accrue hereunder.

Finance Director

PROFESSIONAL SERVICES AGREEMENT

AMENDMENT NUMBER 2 DATED _____

Project Name: Jacobsen/Textron

Earth Tech Project No.: 84199

This Amendment to the Professional Services Agreement dated March 21, 2006 is by and between:

Client:

City of Racine, WI ("CLIENT"), with offices at City Hall
730 Washington Avenue
Racine, WI 53403.

and,

Earth Tech, Inc.
1020 N. Broadway, Suite 400
Milwaukee, WI 53202


Who agree to add the following tasks as follows:

- 1.12 Provide services to obtain an approved Certified Survey map for this project.
- 4.3 Provide design plans to accommodate neighboring properties that include Shurpac Company.
- 4.4 Include changes to the Verizon wireless compound.
- 5.4 Prepare a separate design plans and bidder's proposal for Phase II.

Additional fees for the services listed above are \$4,800. The adjusted total not to exceed fee is amended to \$144,400.

In all other respects, the Agreement remains the same.

Consultant: Earth Tech, Inc.

By: 

Printed Name: James T. Kunz, P.E.

Title: Senior Vice President

Date: 3/21/06

Client: City of Racine

By: _____

Printed Name: Gary Becker

Title: Mayor

Date: _____

ATTEST:

By: _____

Printed Name: Carolyn Moskonas

Title: City Clerk

Date: _____

APPROVED AS TO FORM:

By: _____

Printed Name: _____

Title: City Attorney

Date: _____

COUNTERSIGNED:

Provision has been made to pay the liability that will accrue hereunder.

Finance Director