

Office of the City Engineer

John C. Rooney, P.E.

Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262-636-9191
Fax: 262-636-9545

May 26, 2016

Legistar Item: 0481-16

To: Alderman Terry McCarthy, Chairman
Public Works and Services Committee

From: John Rooney *JCR*
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 2 to State Project ID: 2703-00-02, West 6th Street Bridge Project

We are submitting Amendment No. 2 on the above contract. The primary reason for this amendment:

- As analysis of the Root River Pathway progressed, it was determined that the portion of the Root River Parkway in the Area of Potential Effect (APE) was historically known as Riverside Park and developed concurrently with Island Park to the north, Washington Park to the south, and Cedar Bend Park to the east. Noted landscape architect Jens Jensen was responsible for the design of the four parks. Therefore, effort is being added to the contract to supplement the DOE for the Root River Parkway to cover the larger network of four Jens Jensen designed parks.
- The documentation for Consultation and Memorandum of Agreement (MOA) shall be supplemented to cover the larger network of four Jens Jensen designed parks, which include Riverside Park, Island Park, Washington Park and Cedar Bend Park.
- Addition of a Design Charrette to the contract to further seek input from the public on bridge design alternatives and aesthetics.
- Update Prosecution and Progress for additional cultural resource investigation.

Amendment No. 2 is in the not-to-exceed amount of \$22,208.48 with the City's share being \$4,441.70 (20%), and the State's share being \$17,766.78 (80%), bringing the total contract amount to \$442,698.46.

The agreement was approved under Resolution 15-0207, dated May 19, 2015 in the not-to-exceed cost of \$398,902.13, with the City's share being \$79,780.43 (20%), and the State's share being \$319,121.17 (80%). Amendment No. 1 was approved under Resolution 15-0378, dated October 6, 2015 in the not-to-exceed of \$21,587.85, with the City's share being \$4,317.57 (20%) and the State's share being \$17,270.28 (80%). Funding is available in Org-Object 45040-57545, West 6th Street Bridge.

If the Committee agrees, appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche