

CITY OF RACINE  
DEPARTMENT OF PARKS, RECREATION & CULTURAL SERVICES  
CONTRACT CHANGE ORDER

Contract No. & Name	<u>2022084-Parks Asphalt Paving</u>		
C.O. No. <u>1</u>	Funding Account (s)	Original Contract	\$ <u>508,230.00</u>
	<u>Org- 45050 Obj-57110</u>	Previous C.O.'s	\$ <u>0.00</u>
		Contract Total	\$ <u>508,230.00</u>

Contractor DK Contractors Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.				Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:					
1	Extension of Projects Completion Date	0.00		@	\$0.00	\$0.00
2	Fencing & Top Rail to Fencing	0.00		@	\$4,791.60	\$4,791.60
Total Decrease - Page Total					\$0.00	
Total Increase - Page Total						\$4,791.60