



Legislation Details (With Text)

**File #:** 0432-21      **Version:** A      **Name:**  
**Type:** Communication      **Status:** Passed  
**File created:** 5/20/2021      **In control:** Public Works and Services Committee  
**On agenda:**      **Final action:** 6/1/2021

**Title:** Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 20200001, 2020 Sanitary Sewer Construction, A.W. Oakes & Son, Inc. Contractor.

Recommendation of the Public Works and Services Committee on 5-25-21: That Change Order No. 2 to Contract 20200001 Sanitary Sewer Construction, A.W. Oakes & Son, Inc. Contractor be approved in the deduct amount of (\$21,894.20)

Fiscal Note: Funding for this change order is credited in the following Org-Obj: 22640-57560, Sanitary Sewers

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO\_Memo2 20200001.pdf, 2. CO 2 signed 20200001.pdf, 3. #0432-21 Resolution

Date	Ver.	Action By	Action	Result
6/1/2021	A	Common Council	Approved	
5/25/2021	A	Public Works and Services Committee	Recommended For Approval	

**Subject:** Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 20200001, 2020 Sanitary Sewer Construction, A.W. Oakes & Son, Inc. Contractor.

**Recommendation of the Public Works and Services Committee on 5-25-21:** That Change Order No. 2 to Contract 20200001 Sanitary Sewer Construction, A.W. Oakes & Son, Inc. Contractor be approved in the deduct amount of (\$21,894.20)

**Fiscal Note:** Funding for this change order is credited in the following Org-Obj: 22640-57560, Sanitary Sewers