



Legislation Details

File #: Res.0251-18 **Version:** A **Name:** Change Order No. 2 on Contract 20170030 - 2017 Hamilton/Douglas Street Sanitary Sewer Repair

Type: Resolution **Status:** Passed

File created: 8/6/2018 **In control:** City Attorney's Office

On agenda: 8/6/2018 **Final action:** 8/6/2018

Title: Change Order No. 2 on Contract 20170030 - 2017 Hamilton/Douglas Street Sanitary Sewer Repair

Resolved, that Change Order No. 2 on Contract 20170030 - 2017 Hamilton/Douglas Avenue Sanitary Sewer Repair, A.W. Oakes & Son, Inc., contractor, is approved in the deduct amount of (\$49,002.50).

Fiscal Note: Funding accounts be adjusted by the following amounts:

\$ 6,729.40 - Org-Object 60484-57570, Storm Sewers
(\$55,731.90) - Org-Object 22640-57560, Sanitary Sewer
(\$49,002.50) - Total

Sponsors: John Tate II

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/6/2018	A	Common Council	Approved as Presented	Pass