

City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

Legislation Details (With Text)

File #: 0367-22 Version: A Name:

Type: Communication Status: Passed

File created: In control: Public Works and Services Committee 5/23/2022

On agenda: Final action: 6/7/2022 6/7/2022

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting

Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors.

Recommendation of the Public Works and Services Committee on 05-31-22: That Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors, be approved in the

deduct amount of (\$117,077.28).

Fiscal Note: Funding for this change order is credited in the following Org-Object:

\$(26,212.50) 22640 57560 Sanitary Sewers \$(52,679.60) 60484 57570 Storm Sewers

\$(1,310.25) 45040 57515 Sidewalk Replacement \$(3,270.00) 45040 57515 Crosswalk Ramps \$(34,487.29) 45040 57500 Asphalt Resurfacing

45040 57200 DPW Building Improvements \$882.06

\$(117,077.28) Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO2 Memo 2021004, 2. CO2 2021004 Signed, 3. #0367-22 Resolution

Date	Ver.	Action By	Action	Result
6/7/2022	Α	Common Council	Approved as Presented	Pass
5/31/2022	Α	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors.

Recommendation of the Public Works and Services Committee on 05-31-22: That Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors, be approved in the deduct amount of (\$117,077.28).

Fiscal Note: Funding for this change order is credited in the following Org-Object:

\$(26,212.50) 22640 57560 Sanitary Sewers

\$(52,679.60) 60484 57570 Storm Sewers

\$(1,310.25) 45040 57515 Sidewalk Replacement

\$(3.270.00) 45040 57515 Crosswalk Ramps

\$(34,487.29) 45040 57500 Asphalt Resurfacing

45040 57200 DPW Building Improvements \$882.06

\$(117,077.28) Total