

Legislation Text

## File #: Res.0341-18, Version: A

Alderman Tate

Change Order No. 2 on Contract 20180046 - Carpet Replacement Racine Library

Resolved, that Change Order No. 2 on Contract 20180046 - Carpet Replacement Racine Library, VAK Flooring, contractor, is approved in the amount of \$8,640.00.

<u>Fiscal Note</u>: Funds to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.