

Legislation Text

File #: 0156-21, Version: A

**Subject:** Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 20200005, 2020 City Resurfacing-South Side, Payne & Dolan, Inc., Contractor

**Recommendation of the Public Works and Services Committee on 3-9-21:** That Change Order No. 1 to Contract 20200005, 2020 City Resurfacing-North Side, Payne & Dolan, Inc., Contractor, be approved in the deduct amount of \$30,635.60.

Fiscal Note: Funding for this change order is credited in the following Org-Obj:

\$(20,838.43) - 22640-57560-Sanitary Sewers \$(33,892.42) - 60484-57570-Storm Sewers \$(114.67) - 45040-57530-Traffic Signal Replacement \$39,017.98 - 45040-57515-Sidewalk Replacement \$48,497.41 - 45040-57515-Crosswalk Ramps <u>\$(63,305.47)</u> - 45040-57500-Asphalt Resurfacing \$(30,635.60)