Legislation Text

File #: 0095-20, **Version:** A

Subject: Change Order No. 4 on Contract W-18-10, Perry Avenue Pumping Station Improvements, Staab Construction Corporation (Contractor)

Recommendation: Approve